

Table 1: Timeframe for rollout of UHC and CHW Training: Kenya

*Contributions from our team will be covered under Clean-Air (Africa) responsibilities and funding

Component of roll-out	Specific details	2019		2020				2021	To August 2022
		July -	Oct -	Jan -	April -	July -	Oct -		
Curriculum for CHEWs and CHVs	Completion of draft for pilot training*	By 30/09/19							
Job-Aids	Completion of versions for pilot training*	By 30/09/19							
Pilot training in four counties: 1. Isiolo 2. Nyeri 3. Kisumu (urban area) 4. Machakos	Group developing the curriculum will train 3 trainers per county		Pilot training of up to 1,740 CHEWs and 8,700 CHVs (ratio 1:5)						
Revision to curriculum and Job-Aids			Revision by end of December						
Universal Health Coverage roll-out	Two main components: 1. Household registration 2. CHW training and coverage		4 pilot counties covered	Additional 13 counties covered by the end of 2020				Additional 10 counties covered by end of 2021	Final 20 counties covered by August 2022